

# Pomme de Terre River One Watershed, One Plan

Update: 11/07/18

## Planning Timeline:

Activity	M 18	J 18	J 18	A 18	S 18	O 18	N 18	D 18	J 19	F 19	M 19	A 19	M 19	J 19	J 19	A 19	S 19
Prioritize & Target	X	X	X														
Measurable Goals			X	X	X	X	X	X									
Implement Schedule				X	X	X	X	X	X								
Draft Plan							X	X	X								
Formal Reviews										X	X	X	X				
Public Hearings													X				
State Review														X	X	X	
Local Adoption																	X

## 11/07/18 Planning Committee Meeting:

### Federal Partner Programs:

- Alan L. (NRCS), Bruce F. (USFW), and Kerry Z. (FSA) discussed their respective programs.

### Implementation Plan Subcommittees:

- Water Quality (Oct. 24<sup>th</sup>)
  - o Discussed how to track BMPs and find current baseline.. Potentials for an interactive map/ArcGIS-online type of tracking. Tracking management practices is much harder.
  - o Measuring local goals: Number of fields/landowners contacted within a priority area
  - o Measuring state goals: TP and TSS reductions (PTMApp) – need baseline.
- Altered Hydrology (Oct. 25<sup>th</sup>)
  - o Measuring goals through acre-ft of storage gained through practices
  - o Storage through management practices –harder to track. Management practice use is in constant flux (moving fields, changing practices, etc..)
  - o PTMApp helps highlight priority areas for storage but can't look at in-stream erosion.
    - Could use 10-year geomorphic surveys with WRAPS to calculate erosion rates.
- Groundwater (Oct. 24<sup>th</sup>) – TIER II Goals
  - o MDH reached out to public water suppliers and Rural Waters – priorities include sealing wells. Goal on how many we could seal a year?
  - o Surface-Groundwater interactions: Activities fall under education and data collection.

### Implementation Schedule / Programs

- Group reviewed current drafts – comments and discussion. A new draft will be sent the group to review on their own.
- When scheduling 10-year funding needs, the group would like to account for inflation.

### Upcoming 1W1P Meetings:

- Nov. 15<sup>th</sup> & 19<sup>th</sup> Sub.Cmte. meetings on Edu.& Outreach, Shoreland & AIS, and In-Stream Habitat
- Dec. 5<sup>th</sup> – Planning Cmte.
- Dec. 14<sup>th</sup> - Policy Cmte.(Discuss Implementation Plan)