

Pomme de Terre River One Watershed, One Plan

Update: 12/17/18

Planning Timeline:

| Activity | M 18 | J 18 | J 18 | A 18 | S 18 | O 18 | N 18 | D 18 | J 19 | F 19 | M 19 | A 19 | M 19 | J 19 | J 19 | A 19 | S 19 | O 19 |
|--------------------------------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|---------|
| Prioritize & Target | X | X | X | | | | | | | | | | | | | | | |
| Measurable Goals | | | X | X | X | X | X | X | | | | | | | | | | |
| Implement Schedule | | | | X | X | X | X | X | X | X | | | | | | | | |
| Draft Plan | | | | | | | X | X | X | X | | | | | | | | |
| Formal Reviews | | | | | | | | | | | X | X | X | X | | | | |
| Public Hearings | | | | | | | | | | | | | | X | | | | |
| State Review | | | | | | | | | | | | | | | X | X | X | |
| Local Adoption | | | | | | | | | | | | | | | | | X | X |

12/17/18 Planning Committee Meeting:

Implementation Plan Subcommittees:

- Education/Outreach (Nov. 15th)
 - o 4 main goals: Networking, increasing BMP adoption/acceptance, educate decision makers, and educating / raising awareness for general public and K-12.
- AIS/Shoreline (Nov. 15th)
 - o Goals to increase lakeshore owner understanding on regulations and how to be better stewards by targeting 6 lake associations/sportsmen groups per year. Goal to address erosion through 20 lakeshore restoration projects per year. For AIS, maintain open lines of communication between county boundaries.
- In-Stream Habitat (Nov. 19th)
 - o Identify areas of bank erosion and address pasture issues along mainstem. Committee members will hold X number of conversations with livestock managers with identified erosion issues to

Implementation Schedule / Programs

- Group reviewed Education/Outreach Implementation schedule with funding and reviewed instructions for filling in the funding table with their own entities. The Implementation schedule/funding table will outline how much funding we will need each year to complete our goals and which entities will be responsible for leading each activity. Work on propagating tables will be completed between now and the end of February and will be compiled by Stephanie and EOR.

Upcoming 1W1P Meetings:

- Feb. 8th, 2019 - Policy Cmte.
- *Polling for February/March 1W1P meeting