

Pomme de Terre River One Watershed, One Plan

Planning Timeline:

Activity	2018	J 19	F 19	M 19	A 19	M 19	J 19	J 19	A 19	S 19	O 19	N 19	D 19	J 20	F 20	M 20
Prioritize & Target	X															
Measurable Goals	X	X	X	X	X											
Implement Schedule	X	X	X	X	X											
Draft Plan	X	X	X	X	X	X										
Internal Reviews						X	X	X	X							
Formal Reviews									X	X	X	X				
Public Hearings												X				
State Review												X	X	X	X	
Local Adoption																X

Wednesday, May 1st 2019

Meeting began at 9:40AM- ARS Lab in Morris, MN

Attendees: Danny Tuckett, Ben Underhill, Brad Mergens, Joe Montonye, Kyle Westergard, Greg Lillimon, Adam Maleski. Others present: Pete Waller, BWSR ;Annette Drews, DNR; Amanda Strommer, MDH Steph Adams, Watershed Coordinator.

Review of Implementation Schedule for Impaired Lakes, Protection Lakes, and Impaired Streams:

- Stephanie and Camilla reviewed the implementation schedule previously completed by the Local partners and how the information was ran through PTMApp to assess how close we can get to achieving our goals with feasible funding and BMP implementation based on past and current funding levels.
- Results involving Altered Hydrology and runoff volume reductions can not be ran with PTMApp. Paul Wymar is checking in with MPCA to find out if they can run the HSPF model to assess runoff volume.
- The group agreed to adjust the goals of Impaired lakes and Streams to reflect the outcomes of the PTMApp modeling. i.e. North Turtle lake did not meet the original 12% reduction goal, the committee is adjusting that goal to ~8-9% based on the outcomes from feasible funding and BMP implementation levels.

Internal Review Process

General format and timeline for review process. *May be adjusted as needed:*

- **May:** EOR is completing the draft and will submit a final draft mid-May for review and comment by the Planning Committee. Agencies will provide comment in a separate document.
- **June:** Commenting period will continue through June with a Planning Committee meeting of Local Staff occurring in the last week of June. Partners will discuss comments at the June meeting and EOR will incorporate changes.
- **July:** Local partners will provide a copy of the draft to their Local Board for approval/comment and present a plan summary at board meetings. PDTRA coordinator will also attend meetings as requested.
- **August:** Draft plan will be submitted to the Planning Policy for approval.

Next meeting is scheduled for Wednesday June 5th, 2019.

Meeting Adjourned at 12:45PM